

OBRA:

Remodelación Área Forense Edificio Judicial - V Circunscripción Judicial - Chos Malal

ÍTEM	DESCRIPCION	PRECIO PARCIAL	INCID.	1 MED.	2 MED.	3 MED.
1,00	DEMOLICIONES	\$ 194.158,95	4,66%	100%	4,66%	
2,00	CUBIERTAS	\$ 116.583,22	2,79%	30%	0,84%	70%
3,00	MAMPOSTERIAS - TABIQUES	\$ 701.591,42	16,82%	40%	6,73%	60%
4,00	REVOQUES	\$ 24.767,15	0,59%		100%	0,59%
5,00	CIELORRASOS	\$ 223.106,00	5,35%		50%	2,67%
6,00	CONTRAPISOS	\$ 67.589,98	1,62%	100%	1,62%	
7,00	PISOS	\$ 106.234,51	2,55%	50%	1,27%	50%
8,00	ZOCALOS	\$ 52.933,76	1,27%		50%	0,64%
9,00	REVESTIMIENTO	\$ 114.355,61	2,74%		50%	1,37%
10,00	MARMOLERIA	\$ 52.200,72	1,25%			100%
11,00	CARPINTERIA	\$ 454.960,92	10,90%		50%	5,45%
12,00	PINTURA	\$ 476.672,40	11,43%			100%
13,00	CLIMATIZACIÓN	\$ 213.915,29	5,13%	15%	0,77%	50%
14,00	INSTALACION ELECTRICA	\$ 504.077,60	12,08%	20%	2,42%	45%
15,00	INFORMÁTICA	\$ 365.575,68	8,76%		50%	4,38%
16,00	INSTALACION SANITARIA	\$ 388.527,29	9,31%	35%	3,26%	30%
17,00	INSTALACION CONTRA INCENDIO	\$ 66.085,28	1,58%		50%	0,79%
18,00	VARIOS	\$ 48.547,40	1,16%			100%
TOTAL		\$ 4.171.883,18	100,00%			

	MED 0	MED 1	MED 2	MED 3
PORCENTAJE DE AVANCE PREVISTO		21,56%	40,01%	38,43%
PORCENTAJE DE AVANCE ACUMULADO PREVISTO		21,56%	61,57%	100,00%
MONTO DE INVERSION PREVISTO		\$ 899.332,86	\$ 1.669.337,34	\$ 1.603.212,99
MONTO DE INVERSION ACUMULADO PREVISTO		\$ 899.458,01	\$ 2.568.628,47	\$ 4.171.883,18